
United States Environmental Protection Agency
Region IV

POLLUTION REPORT

Date: Friday, April 16, 2004
From: Dean Ullock

To: Shane Hitchcock, ERRB Branch Chief

Subject: Big Bay Lake ER
Lamar County, Rural Lamar County, MS

POLREP No.: 3 Site #: A4DL
Reporting Period: POLREP #2 to 4/16/04 D.O. #: TBD
Start Date: 3/13/2004 Response Authority: CERCLA/OPA
Mob Date: 3/13/2004 Response Type: Emergency
Demob Date: 3/18/2004 NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
CERCLIS ID #: MSN000407756 Contract # TBD
RCRIS ID #: TBD Reimbursable Account #
FPN#

Site Description
Please refer to Initial POLREP or Action Memo for specific site details.

Current Activities
Clean up and recovery of HAZMAT by USES Inc., has been completed.  All waste has been securely
staged, hazcatted and is currently being profiled for disposal.  it is anticipated that all waste recovered
during this incident will be disposed as household hazardous waste.

Planned Removal Actions
N/A

Next Steps
Final disposal.

Key Issues
None.

Estimated Costs *

Budgeted Total To Date Remaining % Remaining

Extramural Costs

ERRS  Cleanup Contractor $75,000.00 $28,607.47 $46,392.53 61.86%

Intramural Costs

USEPA  Direct (Region, HQ) $2,500.00 $1,000.00 $1,500.00 60.00%

Total Site Costs $77,500.00 $29,607.00 $47,893.00 61.80%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

response.epa.gov/bigbaylake

http://response.epa.gov/bigbaylake

